
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:21 PM

Run date

Time

Reviewer: Wilcox, Jason 16-Jun-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 075 Date: 27-May-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 261

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on CB4 bolting , & work on splice 5
bolting the lower stiffener beams . Crews started at 7:00 AM.

Jose , & Walter had to work on the lower & West side wall transversal stiffeners . Crews had to
place the side plates , & install the permanent bolts on the West cell of the cross beam . Crews had to use
75 mm. bolts for the lower stiffeners . DHGM 240092 , & using 100 mm. bolts for the top stiffeners
DHGM240088 . Crews started at 7:10 AM. They were done at 9:20 AM.

Jacob , & James had to work on the middle wall . Crews had to remove the lower 60 drift pins , &
install permanent bolts , snug , mark the 1/2 turn , & pretension the bolts . Crews started at 7:10 AM.

Crews stopped at 9:20 AM. due to the heavy rain . Crews left CB4 to work on splice 5 on the lower
T beam stiffeners between 5 E - 6 E . Crews had to place the top & side plates from D 2 to D 15 . They
had to use 65 mm. bolts for the side plates DHGM220086 & use 70 mm. bolts for the top plates
DHGM220058 . Crews started at 9:20 AM. They were done at 3:10 PM. Crews left at 3:20 PM.

Darryl , Salvador , & I had to work on the 10% bolt testing on the East side wall . Darryl started to
torque the East side wall at 7:15 AM. He was done at 7:50 AM.

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-ALB.05604-0120F4 W Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-ALB.05604-0120F4 W Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 075 Date: 27-May-2010 Thursday

Bid Item: 056 W-L06-WEL.05604-0120F4 W Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-ALB.05604-0120F4 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WALTER ZELEDONIronworker 5.00 0.00 0.00 5.00

JNM JOSE AMAYA-MESAIronworker 5.00 0.00 0.00 5.00

FOR DARRYL WEBBIronworker 5.00 0.00 0.00 5.00

JNM JAMES GALBRAITHIronworker 5.00 0.00 0.00 5.00

APP JACOB MECHEIronworker 5.00 0.00 0.00 5.00
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